
U.S. ENVIRONMENTAL PROTECTION AGENCY 
REGION V CENTER REGION 5 

Date: August 28, 1995 

Subject: ARCS Work Assignment-Justification to amendment to Extend 
Period of Performance at Albion-Sheridan Tovmship Landfill 
Superfund site; Work Assignment 12-5LAN; Contract no. 68-W8-0079 

From: Virginia Narsete 
Work Assignment Manager P-19-J 

TO: Gloria Willis, EPS 
Contract Managements Section HSM-5J 

This letter is written per your request for an extension for period 
of performance on the Albion Sheridan Township Landfill Superfund 
site; WA 12-5LAN. I would like to request an extension period be 
approved till December 1995. 

All tasks envisioned for the remaining of the year are within the 
statement of work. The ROD has yet to be determined, therefore a 
delay in contractor's work will be delayed. 

The contractor's performance is acceptable and is not the reason 
for delay. 

Thank you very much for the reminder. 

-^l/j^g^/yua^ &~y)aAfdjT 
VIRGINIA A. NARSETE 
WAM 


